COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2020

ESTIMATE SUMMARY 13:41:45
CONTID: C22468 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 22468-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0  DAYS TIME ALLOW: 50 WORK DAYS
SH 6 MERINO TO ATWOOD PERCENT TIME:  68.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STAO06A-067
SH 6 MERINO TO ATWOOD
NAME OF ROAD:
PROJECT COUNTIES: LOGAN
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2020 DATE TIME STARTED 05/11/2020
220 EDWARDS AVENUE DATE LET 01/16/2020 DATE WORK BEGAN 05/11/2020
DATE AWARDED 01/27/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/19/2020 DATE ACCEPTED
STERLING CO 80751 (307)635-9005 DATE NOTICE TO PROCEED 05/11/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,343,777.05 PARTICIPATING $ 62,500.00 $ 0.00
AWARD PROJECT AMT: $  3,766,927.45  NON-PARTICIPATING 2,882,873.17 2,689,806.02
PERCENT COMPLETE: 67.81% TOTAL EARNINGS 2,945,373.17 2,689,806.02
FUNDS AVAILABLE: $  1,398,403.88  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,945,373.17 2,689,806.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,503.91 -50,224.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,888,869.26 2,639,581.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,888,869.26 2,639,581.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,639,581.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22468-BID ESTIMATE RUN 07/02/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0002 13:41:45
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00220 Removal of Asphalt Mat 500.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
0010 202-00240 *Removal of Asphalt Mat (Planing) 134,604.000 134,604.000
SY 0.000 0.00
0.60000 134,604.000 80,762.40
0015 203-01500 Blading 200.000 27.000
HOUR 2.000 200.00
100.00000 29.000 2,900.00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 300.000 0.000
LF 0.000 0.00
11.75000 0.000 0.00
0025 208-00035 *Aggregate Bag 500.000 40.000
LF 0.000 0.00
8.50000 40.000 340.00
0030 208-00075 *Pre-fabricated Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0035 208-00103 *Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0040 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0045 208-00106 *Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
285.00000 0.000 0.00
0050 208-00107 *Removal of Trash 20.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0055 210-00011 Reset Mailbox Structure (Type 1) 7.000 0.000
EACH 0.000 0.00

350.00000 0.000 0.00
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PCN: 22468-BID ESTIMATE RUN 07/02/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0002 13:41:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0057 210-04010 Adj Manhole June 2020 MCR's 5.000 0.000
EACH 5.000 5,000.00
1,000.00000 5.000 5,000.00
0060 304-07009 Aggregate Base Course (Class 7) (Special) 2,879.000 0.000
TON 0.000 0.00
23.50000 0.000 0.00
0065 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 600.000 0.000
TON 31.330 5,482.75
175.00000 31.330 5,482.75
0070 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 32,095.000 0.000
TON 29,596.410 2,604,484.08
88.00000 29,596.410 2,604,484.08
0075 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 269.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0080 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 6.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0085 612-00103 *Delineator (Drivable Concrete Installation) (T ype 20.000 0.000
I
) EACH 0.000 0.00
130.00000 0.000 0.00
0090 614-80391 *Rumble Strip (Grinding)(Asphalt) 30,870.000 0.000
LF 0.000 0.00
0.17000 0.000 0.00
0095 625-00000 *Construction Surveying 1.000 0.380
LS 0.270 5,400.00
20,000.00000 0.650 13,000.00
0100 626-00000 *Mobilization 1.000 0.250
LS 0.750 138,750.00
185,000.00000 1.000 185,000.00
0105 626-01114 *Public Information Management (Tier IV) 75.000 16.000
DAY 45.000 3,330.00

74.00000 61.000 4,514.00
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PCN: 22468-BID ESTIMATE RUN 07/02/2020

PROJECT: STAO06A-067 ESTIMATE NO: 0002 13:41:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0110 627-00008 *Modified Epoxy Pavement Marking 528.000 0.000
GAL 0.000 0.00
102.00000 0.000 0.00
0115 627-00011 *Pavement Marking Paint (Waterborne) 980.000 383.000
GAL 546.000 30,576.00
56.00000 929.000 52,024.00
0120 627-30405 *Preformed Thermoplastic Pavement Marking 456.000 0.000
(Word-Symbol) o 0.000 0.00
19.00000 0.000 0.00
0125 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 119.000 0.000
Line,
) SF 0.000 0.00
12.75000 0.000 0.00
0130 630-00000  *Flagging 2,579.500 409.500
HOUR 2,170.000 65,100.00
30.00000 2,579.500 77,385.00
0135 630-00001 *Pilot Car Operation 500.000 48.000
HOUR 230.000 15,640.00
68.00000 278.000 18,904.00
0140 630-00007 *Traffic Control Inspection 20.000 0.000
DAY 13.000 2,990.00
230.00000 13.000 2,990.00
0145 630-00012 *Traffic Control Management 50.000 5.000
DAY 23.000 26,450.00
1,150.00000 28.000 32,200.00
0150 630-80001 *Flashing Beacon (Portable) 3.000 1.500
EACH 0.300 210.00
700.00000 1.800 1,260.00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 56.000 6.500
EACH 7.000 280.00
40.00000 13.500 540.00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 106.000 23.000
EACH 24.700 1,432.60

58.00000 47.700 2,766.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0165 630-80350

0170

630-80355

0175

630-80360

0180

630-80380

0185

630-80520

0190

700-70010

0195

700-70012

0200

700-70016

0205

700-70018

0210

700-70019

0215 700-70111

C22468
22468-BID
STAO06A-067

ITEM
DESCRIPTION

ROADWAY

*Vertical Panel

*Portable Message Sign Panel

*Drum Channelizing Device

*Traffic Cone

*Mobile Pavement Marking Zone

F/A Minor Contract Revisions

F/A Asphalt Pavement Incentive

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
40.000
EACH
17.00000
3.000
EACH
3,000.00000
170.000
EACH
22.50000
300.000
EACH
9.00000
2.000
DAY
4,500.00000
150,000.000
FA
1.00000
130,000.000
FA
1.00000
55,000.000
FA
1.00000
100,000.000
FA
1.00000
120,000.000
FA
1.00000
2,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
10.300
15.300

1.500
1.200
2.700

51.500
41.200
92.700

44.000
58.600
102.600

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
-220,748.910
-220,748.910

0.000
0.000
0.000

Page 5
ESTIMATE RUN 07/02/2020

13:41:45
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
175.10
260.10
3,600.00
8,100.00
927.00
2,085.75
527.40
923.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-220,748.91
-220,748.91
0.00
0.00
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PCN: 22468-BID ESTIMATE RUN 07/02/2020
PROJECT: STAO06A-067 ESTIMATE NO: 0002 13:41:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT
Coanomoo momoway
0220 700-70220 F/A Phone Service 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A Erosion Control 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 4,281,277.05 $ 2,689,806.02 $ 2,882,873.17
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0235 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0240 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT$ 62,500.00 $ 0.00 $ 62,500.00

PROJECT TOTAL CURRENT AMT $ 4,343,777.05 $ 2,689,806.02 $ 2,945,373.17



